Joint CCM and CCU roadmap for the adoption of the revision of the International System of Units

Dr Philippe Richard, CCM President and Prof. Joachim Ullrich, CCU President





R1 Consistency

Three independent experiments (XRCD & WB) with consistent results with $u_{rel} < 5 \cdot 10^{-8}$

R2 Uncertainty

at least one result with $u_{rel} < 2 \cdot 10^{-8}$


R3 Traceability

Extraordinary calibration with IPK @ BIPM

R4 Validation

Validation of the *mise en pratique* according to the CIPM-MRA

Joint CCM and CCU roadmap for the new SI



Conditions from CCM Recommendation G1 (2013)

Next steps

- Conclude the CCM pilot study
- Approval of the results of the pilot study
- Publish the focus issue of Metrologia
- Final approval of all *mise en pratique*



- Final review of the situation with the CCM Recommendation G1 (2013)
- CODATA least square adjustment
- Final version of the SI brochure
- Recommendation for the CIPM, draft resolution for the CGPM

Conclusions

- The CCM, the CCU and the other CCs continue their planning and hard work to be ready for 2018 according to the joint roadmap
- No significant deviation on the timeline of the joint roadmap is expected
- The **26th CGP**M will take place in **2018**
- Excellent preparation (results, mise en pratique, communication) and thus very good reasons to be optimistic for an important change of the SI in 2018
- The IPK will not any more have a special status among the standards in use at the BIPM

Philippe.Richard@metas.ch



Bureau International des Poids et Mesures

www.bipm.org